
 
 
 
DSIO-UFB       29 May 2001  
 
 
 
 
Subject:    DSS Increment FY01.3 System Test Readiness Review  (TRR) 
 
 
 
TO: DDSC-E 
 
 
1.  The DSS Increment FY01.3 System Test Readiness Review was conducted on 29 May 2001, via 
conference call with Ogden, New Cumberland.  List of attendees is as follows: 
 
 Ogden     New Cumberland 
 Sharon Sandoval   Bob Bowen 
 Laura Udy    Rick Kalafsky 
 Barbara Eddy    Bill Butch 
 Bill Chadwell    Jerry Brandt 
 Margene Lewis    Sherry Paylor 
 Richard Douglas   Dave Griffin 
 Bret Marston    Dave Houseal 
 Reid Canning 
 David Green 
 Mike Sorrells 
 Jeff Charlesworth 
 
2. Barbara Eddy and Margene Lewis will be System Test Coordinators for this test. 
 
3.  The following agenda items were then reviewed: 
 

a.  Status of Software Baseline:  Margene Lewis stated the impacted programs have 
been moved from DEVL to TEST and have been recompiled.  Impacted programs that were 
not in DEVL will be moved down from PROD and recompiled also.  A list of any programs 
that failed to recompile, had STUB change impacts or database deletion impacts was sent 
out (attached).  Please review the list and get the fixes made as soon as possible. 

 
b.  Status of Databases and Database changes:  Dave Green stated that for Increment 
FY01.3 there are 45 rolls.  A nightly backup will be running in the TEST environment and 
will be good for 3 days. 

 
c.  Laura Udy reported Book-to-Book was run on Thursday, May 24th and cycles started on 
the 25th.  Please note that on weekends and holidays Control M schedule will not run.  
Regular cycle schedule is as follows: 

 
 
 
 
 
 



DSSTEST.APS.JCL 
    
Job names start with T1, SYSTEM=DSSTEST, ENVR=HWO2, SITEID=HWO2, FACID=T1  
   
Job names start with T2, SYSTEM=DSSTEST, ENVR=HES2, SITEID=HES2, FACID=T2 
 
Job names start with T3, SYSTEM=DSSTEST, ENVR=PPAP, SITEID=PPAP, FACID=T3 
  
 T3 can be changed by the user.  
 
 The following jobs are set-up: 
  
 XXINPUT - to input user data 
 XXENTRY - backup user data from XXINPUT, execute C7CA, C7AG, C7AT, C7AI 

XXINITDB – init and no load SUE/435, PWR/440, RR5/802, run once per day. This will cover all      
sites.  Don’t run if CONTROL M is turned on. 

 XXMRO - executes DU40, DU49, and if N211 RC=0 runs DU43 
 XXMRO1 - executes DU40, DU42, run once per day. Don't run if CONTROL M is turned on. 

XXMRO2 - executes DU43, run once per day after MRO1. Don't run if CONTROL M is  
      turned on.       

 
 The following is CONTROL M set-up: 
  
 The JCL set-up is the same as above T1 for HWO2 and T2 for HES2 
    
 The cycles will run MON-FRI at the following times:(MDT) 
 
  0400 - 51 Cycle (MRO)       
  1000 - 53 Cycle (MRO)    
  1600 - 98 Cycle (WRAP UP)  
  0545-1545 C7AI every 15 mins 
  0600-1600 B32V every 30 mins 
         0600-1600 C8S2 every 30 mins 
  0600-1530 ENTR every 30 mins (no C7AT) 
  0545-1545 C7AL every 60 mins 
 
 Any questions call Ron Amidan at 586-0209. 
 
  

d. Status of Test Environment – Mike Sorrells stated DSSTEST is ready for System Test.   
 

e. e.  Requirements Traceability to Applicable Test Cases:  Barbara Eddy and PMs 
reported the following numbers of Scenarios and Test Cases for system test to date: 

  



 
  
FY01.3 Test Cases  
Addressing 7 
CCP 9 
COSIS 18 
Hazardous 10 
Inventory 24 
Item Data 23 
Packing 27 
Pick 8 
PPC 4 
Receiving 64 
Rewarehousing 11 
Small Parcel 30 
TPF  
Transportation 119 
Workload Planning 59 
 
 
 
Each PM is responsible for updating INFOMAN with test case status and for establishing / 
maintaining a hardcopy library of each successful test case.  Successful test cases must be 
signed off by a test conductor and a test analyst (cannot be the same person for both).     
 
Search string for system test updates: 
  

se stun_sfy01.3 type/case scen_TP. tcst_n   
            

type/case   Identifies the record as a test case (you can use type/ddr to search for DDRs).  
scen_TP. Identifies the first two letters of the test case.  The period is like a wildcard for 

the remaining characters.  If you want to narrow the search, just finish typing the test case scenario 
number (TP-055-0-A) To search for a specific test case number the prefix is ecaf/   

tcst_n  Identifies the status of the test case.  All test cases are input with a status of not 
started (n)  If there is a DDR against the test case, INFOMAN will change the status of that 
test case to unsuccessful (u) 

   
Other Test Case Status:   S - Successful 

       X - Canceled 
       M - Moved to another increment (must give an explanation in 

         the remarks) 
   P - Partially tested  (no credit is given on the status report for 
        partially tested) 

  
 
 
 

5. Test Schedule:  A conference call between Ogden and New Cumberland will be held at 
1300 MDT/1500 EST on Thursday, 31 May 2001 to discuss testing progress.  Future 
meetings will be decided at that time.   

 
6.   There were no additional comments or questions.  The meeting was adjourned. 



 
 
 
       Margene Lewis 
       Barbara Eddy 
       Test Coordinators 
 
 


